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1.0 INTRODUCTION

The U.S. Environmental Protection Agency (EPA)} and Washington State
Department of Ecology (Ecology), in a letter dated December 20, 1990
(Appendix A), encouraged the U.S. Department of Energy (DOE) to proceed with
the planning necessary to implement an expedited response action (ERA) for ihe
300 Area 316-5 Process Trenches. The EPA has been designated the lead ,
regulatory agency, with Ecology the support agency, for the ERA. The ERA has
been classified as non-time-critical and will be conducted in accordance with
the applicable sections of 40 CFR 300, Subpart E (EPA 1990); the
Hanford Federal Facility Agreement and Consent Order (Part 3, Article XIII,
Section 38) (Ecology et al. 1989); the Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (CERCLA); the Resource Conservation and
Recovery Act of 1976 (RCRA); and the State of Washington Model Toxics Control
Act (MTCA). A non-time-critical ERA requires preparation of an engineering
evaluation and cost analysis (EE/CA). The EE/CA is a rapid, focused
evaluation of available technologies using specific screening factors to
assess feasibility, appropriateness, and cost. The EE/CA as incorporated in
this proposal will be submitted to the regulators and will undergo a 30-day
public comment period. After public comment an Action Agreement Memorandum is
expected to be issued by the EPA authorizing implementation of the ERA
proposed activities.

1.1 BACKGROUND

On October 18, 1990, an Agreement in Principle between the DOE, the EPA,
and the State of Washington was signed (Appendix B). The agreement stated
that, initially, three candidate sites would be considered for ERAs:

e 618-9 Burial Ground remediation
e 300 Area Process Trenches sediment removal
* 200 West Area carbon tetrachloride treatment.

On December 20, 1990, the EPA and Ecology forwarded a letter signed by
both agencies encouraging the DOE to proceed with the planning necessary to
impiement the 300 Area Process Trench ERA.

1.2 OBJECTIVE OF THE EXPEDITED RESPONSE ACTION

The objective of the ERA is to reduce the potential for migration of
contaminants from sediments in the trenches to the soil column, groundwater,
and Columbia River. A reduction in the potential source of contaminants
provides a reduction of risk to the river environment. The ERA will be
conducted as an interim action pending final cleanup activities for the
300-FF-1 operable unit. The ERA activities will be conducted to minimize
impacts on the ongoing remedial investigation (RI) and feasibility study (FS)
tasks for the 300-FF-1 and 300-FF-5 operable units.
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2.0 SITE DESCRIPTION

2.1 LOCATION AND PHYSICAL DESCRIPTION

The 316-5 Process Trenches are an active RCRA treatment, storage, and
disposal (TSD) unit located within the 300-FF-1 operable unit (Figure 1). The
trenches also impact the 300-FF-5 groundwater operable unit, which is located
beneath the 300 Area. Both operable units are categorized as CERCLA past-
practice units (Ecology et al. 1989). The trenches are located near the
western boundary of the 300-FF-1 operable unit, approximately 300 m (1,000 ft)
west of the Columbia River. The trenches are approximately 458 m (1,500 ft)
in length, 3.5 m (11 ft) deep, 3 m (10 ft) wide at the bottom, and 10 m
(30 ft) wide at the top. The two paraliel trenches are separated by an
earthen berm (Figure 2). The bottom of each trench slopes slightly to the
north and is approximately 6.5 m (20 ft) above the water table (Figure 3).
There is a small 30- by 50- by 3-m {90- by 150- by 9-ft) depression Tocated at
the northwest corner of the west trench. This area was an active part of the
west trench and received effluent from 1975 until 1990 when the area was
separated from the west trench by placement of an earthen berm to facilitate
placing of screens over the west trench. Appendix C provides a recent summary
report from the Waste Information Data System (WIDS) (WHC 1990b) for the
316-5 Process Trenches.

2.2 DESCRIPTION OF OPERATING CONDITIONS

The trenches presently operate under a RCRA Interim Status Permit. The
trenches were constructed and activated in 1975. Process liquid effluent from
various locations within the 300 Area is collected in the process sewer and
discharged into a concrete outlet structure located at the south end of the
trenches. The effluent discharged to the trenches averages 3,500 L/min
(900 gal/min) and ranges from 3,000 to 4,500 L/min (800 to 1,200 gal/min).
Peak discharges to the trenches may have been as high as 11,360,000 L/day
(3,000,000 gal/day) (WHC 1990a). Before 1985, when administrative controls
were instituted to reduce and eliminate discharges of hazardous wastes to the
process trenches, small quantities of hazardous wastes may have been
discharged to the trenches. Substances discharged to the trenches before 1985
were slightly radioactive and hazardous. Table 1 provides an estimate of
these materials. The present effluent discharge consists of (1) purified or
potable water, (2) equipment cooling water, (3) laboratory and research
facility wastewater, and (4) precipitation (e.g., rain and snowfall runoff).
The potable water and equipment cooling water are estimated to account for 70%
of the flow discharged to the trenches (WHC 1990a). The fuel fabrication
activities conducted in the 300 Area may have been the most significant source
of gontaminants. The fuel fabrication facilities have not been operated since
early 1987.

The effluent currently discharged to the trenches is not designated as a
dangerous waste (WHC 1990a) according to procedures specified in the
Washington Administrative Code (WAC), Chapter 173-303. The administrative
controls implemented in 1985 directed attainment of drinking water standards
for effluent discharged to the trenches (WHC 1990a).
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Figure 1. Location of the 316-5 Process Trenches in the 300-FF-1 Operable
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1. Estimated Nonradiological Chemical Waste Inventory
for the Process Trenches (before implementation of
administrative controls on February 1, 1985).

Intermittent discharges
Larger discharges?®
<g <kg
Ammonium Benzene Copper ~30 kg/month
bjofluoride | Carbon tetrachloride | Detergents <30 kg/month
Antimony Chromium Ethylene glycol <200 Lémonth
Arsenic Chlorinated benzenes | Heating oil “300 L
Barium Degreasing solvents Hydrofluoric acid ~100 kg/month
Cadmium Formaldehyde Nitrates <2,000 kg/month
Dioxine Formic acid Nitric acid <300 L/month
Dioxin® Hexachlorophene Paint solvents <100 L/month
Hydrocyanic Kerosene Tetrachloroethylene "450 L
acid Lead Photo chemicals <700 L/month
Pyridine Methyl ethyl ketone Sodium chloride ~75 ton/yr
Selenium and Mercury Sodium hydroxide <300 L/month
compounds Naphthalene Uranium “20 kg/month
Thiourea Nickel
Miscellaneous | Phenol
lTaboratory Silver
chemicals Sulfuric acid
Tetrachloroethylene
Toluene
Tributylphosphate
{paraffin
hydrocarbon
solvents)
1,1,1-trichloroethane
Trichloroethylene
Xylenes
Source: DOE (1985).

®These discharges, except for the spills, were relatively continuous.
Known spills.
“Included only because of the potential for dioxin to exist as trace
impurity in chlorinated benzenes.
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2.3 FUTURE OPERATION OF TRENCHES

Milestone M-17-06 of the Hanford Federal Facility Agreement and Consent
Order requires that discharges to the 300 Area Process Trenches will cease in
December 1991. The DOE submitted a change request form to EPA and Ecology
requesting an extension of that date to December 1994, at which time the
300 Area wastewater treatment plant would be operational. The EPA and Ecology
denied the change request on April 8, 1991, and have agreed, at the writing of
this proposal, to examine a revised proposal and discuss the issue further.

Current projects for the trenches include obtaining a substantial
reduction of flow from cooling water sources and the construction of an
effluent inspection and treatment facility that would eliminate the need for
discharges to the process trenches.

2.4 NATURE OF CONTAMINATION

The source of contaminants is the process sewer system, which originally
was constructed in 1943 to transfer process liquid wastes (i.e., process
sewage) from the various buildings in the 300 Area to the 316-1 South Process
Pond. The system was extended in 1948 to serve the new 316-2 North Process
Pond, modified in 1953 to allow for either simultaneous or alternating use of
the south and north ponds, and extended once again in 1975 to transfer wastes
to the 316-5 Process Trenches (DOE 1985).

The process sewer system has 50 or more connections in the 300 Area. The
system is constructed of several types of materials (e.g., vitreous clay, cast
iron, steel, concrete, pelyvinyl chloride, and stainless steel), In addition

to process water from fuel fabrication operations, the process sewer system
receives, or has received, cooling water, steam condensate, water treatment
salts, and a wide variety of waste liquids from Taboratory drains throughout
the 300 Area. Because of the number of Taboratories in the area and ihe
diverse nature of the research and development activities over the years,
practically any chemical used in the 300 Area may have been discharged in
Taboratory quantities to the system and subsequently to the process trenches.
Chemical spills are known to have entered the process sewer system through the
many floor drains in 300 Area buildings (DOE 1985).

Some of the substances discharged to the process sewer were radioactive.
The radiocactive materials burden to the system was removed in 1953 when a
separate Taboratory waste transfer and disposal system was installed. The
lTaboratory system was operated independently of the process sewer sysiem
until 1963. 1In 1963, the systems were reintegrated with retention basins
gqcorpoqated to allow for screening wastes high in radioactivity before
isposal.

Many unplanned releases are known to have entered the process sewer over
the years. Most of these spills consisted of process wastes or chemicals that
ultimately were routed to the disposal ponds or trenches.



DOE/RL-91-11
Draft B

Administrative controls were implemented in 1985 to eliminate all
discharges of hazardous wastes to the process sewer system. Process sewage is
monitored for operational purposes (WHC 1990a).

2.5 CONTAMINANTS OF CONCERN

Existing historical data provided in the RI/FS work plan indicate that
the process trench sediments are contaminated (DOE-RL 1990) with radionuclides
and inorganic components. This ERA will mitigate potential further migration
of contaminants into the groundwater, air, surface waters, and sediments by
removing contaminated sediments.

Contaminants of concern for the process trenches have been identified
based on previous sampling efforts.

2.5.1 Background Data

There has not been sufficient characterization of the site background to
provide a meaningful statistical analysis of the total metals in soil. The
existing data are limited in depth, number of samples, and range of metals
tested. The current RI activities being conducted for the 300-FF-1 and
300-FF-5 operable units should provide the data necessary o evaluate
background concentrations of total metals. However, the data will not be
available until after completion of initial RI/FS activities.

2.5.2 Soil Sample Data

Soil samples from the process trenches have been analyzed for potential
contaminants. The earliest sampling consisted of six composite samples
obtained from the west trench. These samples were composited from three
depths: 0, 0.3, and 0.6 m (0, 1, and 2 ft) from the trench bottom. The
samples were analyzed for a range of metals, including many for which
background characteristics are unknown (DOE 1985).

More extensive sampling was implemented in 1986 to specifically address
the process trench sediments (Zimmerman and Kossick 1987). Soil samples were
obtained at 30.5-m (100-ft) intervals along the bottom of each trench at three
depths: 0, 0.1, and 0.46 m (0, 0.3, and 1.5 ft). Figure 4 provides general
sample locations. The samples were analyzed for metals, gross alpha and beta,
total organic halogen (TOX), and total organic carbon (TOC). Table 2
summarizes major constituents of concern. Seventeen samples were subjected to
a more complete analytical characterization, and six surface soil samples were
tested for extraction-procedure toxicity. Appendix D provides a summary of
the analytical data for the samples.
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Figure 4. The 316-5 Process Trench Soil Sampling Locations.
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Table 2. Concentration of Constituents in Sediments
(parts per million).

Shallow samples
- Well samples
Constituents Loose Shallow (4 in.) Deep (18 in.)
Average Peak Average Peak Average Peak Average Peak

Arsenic 1.5 10 0.9 6 1 14 0.6 7
Cadmium 2.4 20 1.8 5.4 1.3 2.9 0.49 0.9
Chromium 274 551 59 319 30 131 6 10
Copper 3550 7320 1109 8470 522 2230 18 42
Lead 205 486 33 230 21 85 3 7
Mercury 15 58 6 69 2 21 o 0.1
Nickel 529 1550 306 4700 95 1030 5 11
Silver 137 405 35 245 12 110 <1 <1
Uranium 7400 20400 1200 690C 3400 27700 7.3 15.5

Source: Zimmerman and Kossick (1987).

Six exploratory borings were drilled on 91-m (300-ft) centers along the
berm separating the process trenches during the 1986 investigation (Figure 4).
Soil samples were taken from drill cuttings at depth intervals of 1.5 m (5 ft)
to a maximum depth of 12 to 13.7 m (40 to 45 ft). A Tist of analytical
constituents detected in the process trench sediments is provided in Table 3.

Several metals, including antimony, arsenic, cadmium, chromium, copper,
lead, manganese, mercury, nickel, selenium, silver, thallium, vanadium, and
zinc, were detected at elevated levels. Other metals (e.g., uranium) probably
also exist at highly elevated concentrations; however, background
distributions for several such metals have not been established.

Extraction-procedure toxicity results from 1986 for the six process
trench soil samples are shown in Table 4. The data indicate that at the time
of analysis the surface soils did not exceed criteria for dangerous waste
designation. Since that time the EPA has instituted a new test method for
waste designation. For the purpose of the ERA, the sediments will be treated
as a mixed waste material.

Elevated Tevels of gross beta and lo alpha (assumed to be gross alpha)
indicate the presence of radionuclides in the sediments. Based on the
estimated volumes of waste constituents discharged to the process trenches
(Table 5), uranium is the dominant radionuclide present. Cleanout of the weir
box, conducted in 1987, recovered a substantial amount of uranium. This also
indicates that uranium would be the predominate radionuclide. Several organic
compounds were identified in the soils; only two compounds, methylene chloride
and tetrachloroethylene, were detected in more than one sample.
Tetrachloroethylene was the only detected organic compound known to have been
disposed of in the trenches in greater-than-Kilogram quantities.

10
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Table 3. Summary of Soil Quality Data for the Process Trenches.

Maximum value

. Detection Detections/
Constituents detected Limit d?‘;;%g;ﬂ analyses
Lo alpha, pCi/fg KR 1,870 137113
Gross beta, pCi/g NR 27,600 1087113
Aluminum 15 19,500 119,119
Antimony 10 140 90/119
Arsenic 0.5 221 29/32
Barium 0.6 485 119/119
Beryllium 0.5 6.0 427119
Bismuth <28.9 37.2 616
Boron <43.8 100 6/6
Cadmium 0.2 6,440% 1147119
Calcium 5 17,600 1187119
Cerium <1,320 2,270 6/6
Chromium 1 551 1157119
Cobalt <16.7 19.8 6/6
Copper 1 8,470 119/119
Iron 5 36,400 1M9/119
Lanthanum <79.8 182 /6
Lead 0.5 486 112/119
Magnes ium 5 5,800 51/119
Manganese 0.5 6,740 1187119
Mercury 0.1 825 72/119
Motlybdenum <18.5 34,0 6/6
Nickel 1 4,700 1177119
Phosphorous <1,250 3,080 6/6
Potassium 10 2,060 117/11%9
Selenium 0.5 135 7/32
Silicon <244 385 6/6
silver 1 245 507113
Sodium 10 1,440 119/119
Strontium 30 175 30/119
Thatiium 1 7,460 3/26
Tin <283 375 6/6
Titanium <1,170 2,370 6/6
Tungsten <78.0 96.9 6/6
Uranium <2,740 4,210 6/6
Vanadium 0.5 207 1087115
Zinc 0.5 895 115/119
Zirconium <128 425 &/6
Ammonium 0.5 570 13726
Chloride 1 25.2 18/31
Cyanide 1 1.3 2726
Fluoride 1 331 15/26
Nitrate 1 L&7 14/26
sulfate 1 66.3 23726
sulfide 1 500 5/26
Benzo [a]lpyrene 1 25.0 1726
Benzo bl fluoranthene 1 14.0 1/26
Butylbenzyphthalate 1 3.3 1/26
Chrysene 1 12.0 1726
Trans-1,2~

dichloroethylene 0.01 0.04 1/26
Methylene chloride . 0.01 0.04 2726
Tetrachloroethylene 0.01 0.01 4/26
Toluene 0.01 0.02 1726
Meta-xylene 0.01 0.02 1/26
Ortho-and para-xylene 0.0% 0.03 1/26
Radium, pCi/fg NR 1.4 26726

Source: DOE (1985); Zimmerman and Kossick (1987).
NR = Not reported.
*Suspect data.

11
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Table 4, Extractijon-Procedure Toxicity Results
for Process Trench Soils.

Regulatory® Sample location
Constituents criterion

{mg/L) W5LA  WIOSA WIODA  EIDA  EBSA  E2LA
Arsenic 5.0 <0.20 <0.20 <0.20 «<0.20 <0.20 <0.20
Barium 100.0 12 6.6 7.20 10.30 1l1.6 6.90
Cadium 1.0 <0.01 «0.01 < .10 0.03 < .10 < .10
Chromium 5.0 0.02 <0.01 0.01 <0.01 0.06 0.02
Lead 5.0 0.46 <0.20 0.23 <0.20 <0.20 0.24
Mercury 0.2 0.10 <0.05 <0.05 <0.05 <0.05 <0.05
Selenium 1.0 <0.25 <0.25 <0.256 <0.25 <0.256 «0.25
Silver 5.0 <0.02 <0.02 <0.02 <0.02 <0.02 <0.02

Source: Zimmerman and Kossick (1987).

WAC 173-303-100(d).

Table 5. Estimated Total Amount of

Constituents in the Sediment.
Constituent Shaﬂow(ks.ge)diments
Arsenic 2
Cadmium 3
Chromium 341
Copper 2,261
Lead 108
Mercury 12.8

Nickel 578
Silver 74
Uranium 720

Source: Zimmerman and Kossick (1987).
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A summary of the constituents detected in the deep borings in the berm is
presented in Table 6. Beryllium and mercury are the only compounds identified
at elevated concentrations. Mercury, however, was detected in fewer than 5%
(2 of 45) of the deeper soil samples.

The deeper soil samples may not be representative of the actual vertical
extent of soil contamination. These samples were obtained along a line offset
from the trench bottoms by approximately 4.6 m (15 ft). Given the nature of
the soils underlying the trenches, little lateral dispersion of contaminants
by capillary diffusion would be expected. Therefore, the maximum
contamination in the deeper soils is expected to be located directly beneath
the trenches. The results from the deep, offset borings do, however, indicate
that the Tateral extent of contamination is Timited to the soil column beneath
the trenches.

3.0 APPLICABLE OR RELEVANT AND
APPROPRIATE REQUIREMENTS

The basic description of applicable or relevant and appropriate
requirements {ARAR) is provided in Section 7.5 of the Action Plan in the
Hanford Federal Facility Agreement and Consent Order (Ecology et al. 1989,
Attachment 2). The RI/FS process will identify the final cleanup standards
and ARARs that will be applied during the final remediation in the operable
unit. A preliminary summary of ARARs is presented in Tablie 35 of the
300-FF-1 operable unit work plan (DOE-RL 1990)}. The following sections
provide a brief discussion of pertinent ARAR applicability to the ERA,

3.1 SOIL

There are no specific federal cleanup standards or chemical-specific
ARARs for compounds in soil (hazardous or radioactive) except for the EPA
standards for lead and radium. Soil cleanup standards have recently been
established by the state (WAC 173-340). The state regulations require
attainment of cleanup standards for final remediation activities. Interim
actions (ERA) conducted before selection and completion of the final cleanup
are not required to attain the final cleanup standards (WAC 173-340-430).
This approach is consistent with the EPA in allowing ERAs to attain a reduced
standard or tevel of control before completion of the final site remediation.
Therefore, the state cleanup standard is an applicable ARAR, but attainment of
the standard is not required for the ERA.

Hand-held field instrumentation will be used to assess the progress of
the excavation in each trench. The primary instruments for monitoring the
sediments excavated will be radiation-detection instruments {(e.g., dose rate
meter, count rate meter). These instruments measure radiocactivity of the
sediments. A tentative goal is to excavate the sediments to a depth based on

13
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NR
T0C
TOX

LI I

Not reported.
Total organic carbon.
Total organic halagen.

14

Table 6. Summary of Vadose Zone Soil Quality Data
for the Process Trenches.
Detection Maximum
Parameters detected limit concentration Jg?gg:;;ﬁ; bgﬁg??;élf
(mg/kg) (mg/kg)

Aluminum 15 8,470 48 48
Arsenic 0.5 7.13 9 9
Barium 0.6 118 48 48
Beryllium 0.5 4 14 48
Cadmium 0.2 9 48 48
Calcium 5 8,560 48 43
Chromium 1 10 48 48
Copper 1 37 48 48
Iron 5 2,740 48 48
Lead 0.5 5.99 48 48
Manganese 0.5 346 48 48
Mercury 0.1 0.11 2 48
Nickel 1.0 8 48 48
Potassium 10 1,030 48 48
Sodium 10 747 48 48
Strontium 30 31 1 9
Vanadium 0.5 83 48 48
Zinc 0.5 50 48 48
Ammonium 0.5 15 6 9
Chloride 1 10.6 7 g
Fiuoride 1 2.02 7 9
Nitrate 1 1.56 2 9
Sulfate 1 21.2 3 9
Lo aipha, pCi/g NR 10.5 48 48
Gross beta, pCi/g NR 24.5 48 48
Total radium, pCi/g NR 1.41 10 10
TOX 1 7.2 28 48
TOC 10 43.7 8 48
Coliform 3.0 110 4 9
Source: Zimmerman and Kossick (1987).
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the field readings (three times the upper tolerance Timit of background
radiation levels for the type of detector used) or until water is encountered.
If water is encountered, the excavation will cease and the situation will be
evaluated. A portable x-ray fluorescence instrument will be used to provide
field information on the metal concentrations in the excavated sediments. The
x-ray fluorescence unit is expected to provide detection Timits ranging from
200 to 500 mg/kg depending on the specific metal and interferences.

3.2 AIR

The DOE has evaluated the ERA through the performance of a safety
assessment (WHC 1991) to evaluate a worst-case scenario of the activities
associated with the excavation and transportation of the excavated sediments.
The assessment identified fugitive dust generation as the potential source of
contaminant migration from the site. The analysis indicated that in all cases
the radiological and toxilogical dose consequences were from fugitive dust
releases of uranium. The resuiting concentrations of hazardous and
radioactive contaminants were evaluated against values specified by National
Institute for Occupational Safety and Health and guidance from the American
Conference of Governmental and Industrial Hygienists. The assessment
identified dust control as the prudent action to reduce the potential for
fugitive dust generation during the ERA.

The method to measure and assess compliance with the occupational safety
and health standards for airborne contaminant limits to be specified in safety
documents will be the use of air sampling devices to collect continuous
samples for analysis. The radionuclide concentrations will be evaluated
against the DOE derived concentration guidelines that are to be considered
criteria for the ERA.

3.3 WATER

The ERA specifically is concerned with the removal of sediments from the
trench and upper soil column. The ERA is not treating the effluent discharged
to the trenches. Therefore, the ARARs for chemical constituents in water are
applicable to the site, but attainment of the standards is not required for
the ERA. Liquids generated by the ERA will be handled in accordance with this
proposal and appropriate site procedures.

Because the trenches will remain active during and after the removal
activities, the estimated small volume of decontaminated water will be
directed into the trench in use at the time of decontamination to minimize
waste generation.
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4.0 EVALUATION OF REMEDIAL TECHNOLOGIES
FOR CONTAMINATED SOIL

4.1 GENERAL EVALUATION PROCESS

After receiving direction to develop the information necessary to prepare
an ERA proposal, Westinghouse Hanford Company evaluated appropriate and
acceptable technologies for implementation of the ERA in a timely manner. The
316-5 Process Trench ERA has been categorized as a non-time-critical response
action by the EPA. Therefore, an EE/CA must be developed (FR Vol. 55,

No. 46/March 8, 1990 page 8843; Title 40, Code of Federal Regulations,

Subpart E 300.415). The EE/CA is a focused FS that considers ARARs,
protection of the environment and human health, timeliness, effectiveness, and
cost of the technology. The process of selecting a preferred aiternative is
conducted in a two-phased approach. The first phase is initial screening of
potential technologies against the criteria of timeliness and environmental
protection. Technologies and alternatives that pass the screening are then
evaluated against additional criteria to select a preferred method to perform
the ERA. The second set of criteria includes technical feasibility and
reTiability, administrative and managerial feasibility, and cost.

Technical feasibility and reliability eliminates innovative, conceptual,
and emerging technologies that require further development and presentiy do
not have a proven record for the application under consideration. This
criterion also includes the degree of environmental protection and potential
for minimizing impact of the record of decision (ROD).

Administrative and managerial feasibility focuses on the ability to
implement a technology and includes equipment, design, permits, and public
acceptance. The EPA and Ecology have been continuousiy involved with and
provided input for the ERA from the initial discussion in November 1990. This
involvement has ensured representation of the public during development and
evaluation of this ERA.

The cost criterion, while an important factor in the overall evaluation,
is not the most significant criterion for selecting the preferred technology.
If a Tess costly alternative provides adequate protection of the environment
and public health, that alternative is given more favorable consideration than
a more costly alternative.

4.2 EVALUATION OBJECTIVE

The purpose of evaluating potential ERA technologies is to select the
preferred method(s) to address the contaminants in the trench sediments. The
potential to reduce the threat to the environment from the contaminants
warrants performing an ERA. As presented and discussed with the EPA and
Ecology, the specific objective of the preferred ERA method will include
reduction of the contamination source. Thus, the potential exists for
contaminants to migrate from the trenches through the soil column into
groundwater and subsequently into the Columbia River. For this ERA, the EPA
and Ecology have directed that any technology that may be considered a final
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remediation for the operable unit be removed from consideration (Appendix A)
by the ERA and be considered in the final technology selection for the
300-FF-1 operable unit.

Selection of an acceptable method to perform the ERA will be conducted in
the following sequence. Initially, potential technologies are identified,
followed by preliminary screening, preparation of an EE/CA, and selection of
the preferred method.

The following are descriptions of the results of the approach used for
the ERA.

4.3 PRELIMINARY SCREENING OF AVAILABLE
TECHNOLOGIES

A number of technologies have been developed and used to remediate
contaminated soil. A limited number of technologies exist for use at sites
that contain radiclogical and hazardous contaminants. Table 7 summarizes
technologies identified. Before performing the EE/CA, screening was done to
eliminate technologies that were not considered applicable for the process
trenches and to provide a limited set of technologies for consideration in the
EE/CA. The initial screening used best engineering judgment in conjunction
with site-specific characteristics to arrive at acceptable technologies. The
following sections provide brief descriptions of technologies considered for
containment, collection, and treatment.

4.3.1 Containment

Containment involves isolating the contaminants from the environment to ~
prevent further migration and subsequent threat to the public and environment.
Containment may be accomplished in a variety of ways, two of which were
considered for use during this ERA., Selection of a specific type of
containment technology will depend on the nature of the contaminated
materiais, the ability of the technology to control principal exposure
pathways, and action-specific ARARs. The following sections provide
descriptions of the methods considered.

4.3.1.1 Capping. Capping is soil covering applied over contaminated
materials for Tong-term or interim protection depending on the design of the
cap. Capping is relatively easy to install, is low cost, and has been used at
radicactive sites for many years. The technology involves construction of a
site barrier that provides adequate thickness and impermeability to minimize
migration and attenuate radiation. The construction of an interim cover
containing a minimum of sand and fine material will reduce and eliminate
potential air pathway migration from the site. The cover provides a less
permeable layer to Timit infiltration. The process trenches will remain
active with reduced flows to the trenches. Thus, use of this technology alone
is not considered applicable for an interim action.

17
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Table 7. Potential Viable Technologies for Remediation of
Contaminated Soil.
. . Retain for
Remedial technology Process description Comments further
evaluation*

1. CONTAINMENT

a. Capping Placement and compaction of The facility is currently No

impermeable materials over the active, and many structures
contaminated area. are present; therefore, a .

continuous impervious cap

Will interfere with

operations.

Interim cover. Yes

b. Hand Encapsulation Placement of contaminated Interferes with continued Mo

materials in a lined faciltity. use of trenches.

¢. Stabilization/ Processes reduce the solubility, Interferes with continued No
Solidification chemical reactivity, or movement  use of trenches.

by physical entrapment.

2. COLLECTION
Excavation and Removal of soil by common Offsite disposal of seoil Yes
Removal construction equipment. restricted. Consolidation

possible.

3. IREATMENT

a. Biological Microorganisms metabolize Not feasible for the No
Treatment hazardous organic compounds timeframe for an ERA.

rendering them nonhazardous. Interfere with trench
operation.

b. Physical Treatment No
Physical Separation Removal of contaminants by Considered a final Ne
(soil washing) screening, scrubbing, and treatment to be considered

washing. in record of decision.
Thermal Treatment Heat is applied to destroy or Not effective for No
{incineration/ immobilize contaminants. jnerganics or radionuclides
vitrification) in soil. Final treatment.

¢. Chemical Treatment
oOxidation/Reduction Addition of reagents to change Most appropriate for No

oxidation state and reduce or inorganic wastes.
eliminate toxicity. Interferes with operations.
Precipitation Metal contaminants are removed Contaminants deposited by No
by precipitation. this process. Application
to soil at active operation
questionable.
Ton Exchange Ions are exchanged for similarly Ion exchange best used for No

charged ions.

removal of inorganic ions
from solution.

*Remedial technologies not retained for the expedited response action may be given further
consideration during the remedial investigation/feasibility study process.
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4,3.1.2 Land Encapsulation. Land encapsulation is an expansion of the
capping technology described in Section 4.3.1.1. The technology, as the name
indicates, requires placement of a barrier to completely surround the
contaminated material. The method is routinely used for both hazardous and
radioactive wastes that are removed from one location and disposed of at
another site. The disposal site would require the proper permits to handle
the sediments that are assumed to be mixed waste for the purpose of the ERA.
The placement of the sediments at a compliant permitied mixed waste disposal
facility is considered a major obstacie for application of this technology.
Therefore, this technology was not considered for further evaluation.

4.3.1.3 Stabilization and Solidification. Stabilization and solidification
involves the addition of solidification agents to the trench soil and mixing
to immobilize the contaminants. The technology is applicable to in situ or
excavated soils. For the process trenches, the in situ option was considered
and dismissed as not applicable.

4,3.2 Collection/Excavation/Removal

The excavation technology uses standard earthmoving equipment and methods
to remove the contaminated sediments. This material is then transported to a
Tocation for interim stabilization. Interim stabilization historically has
been performed to reduce the potential spread of surface contamination through
placement of a clean fill cover over the contaminated area. The technology is
easily implemented and previously has been demonstrated on the Hanford Site to
mitigate radionuciide migration.

4,3.3 Treatment

Treatment technolegies considered for use are described briefly in the
following subsections.

4.3.3.1 Biotreatment. Biological treatment of hazardous materials,
specifically oil, has been recognized as a viable technology for many years.
The technology involves the use of microorganisms to metabolize hazardous
organic compounds to obtain nonhazardous compounds. The application to
inorganic compounds and radionuclides is not developed to the extent that the
technology is feasible to use for the ERA. Additionally, the continued
discharge of effluent to the trenches may interfere with the technology and
the technology may interfere with the operation of the trenches. Accordingly,
the technology was not considered viable.

4.3,3.2 Physical Treatment. Two physical treatment technologies described in
the following subsections were considered for the ERA.

4.3.3.2.1 Soil Washing. Physical separation can be used when the
contaminants are expected to reside in a specific portion of the sediments.
The technology uses readily available equipment from the mineral processing
industry to screen, classify, and concentrate contaminants in a specific soil
fraction (fine particles). This is a mechanical process based on particle
size, density, or settling rates in fluids (e.g., water). The technoloay will
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succeed only if the contaminants are confined to a specific soil fraction that
can be separated from the clean portion. The technology depends on excavation
of the soil and requires disposal of the residual contaminants. An option of
the technology is to perform soil washing with water or other extractants to
remove the contaminants. The process will wash contaminants free of the
coarser soil fraction, concentrating the insoluble contaminants in the fine
fraction with the soluble contaminants in the extractant. The physical
separation technology is a major part of the soil washing technology. The
residual concenirated waste stream will require further treatment with other
technologies or disposal.

Physical separation and soil washing is a promising alternative for final
remediation for the operable unit. Use of this technology for the ERA was
originally proposed to the EPA and Ecology in November 1990. The EPA and
Ecology informed the DOE that the proposed ERA should not include this
technology (Appendix A) but should consider removing the sediments. The use
of soil washing for the sediments should be considered with final remediation
of similar sediments in the operable unit. While the ERA presents an
opportunity to demonstrate the applicability of current soil washing
technology, the direction supplied by the EPA and Ecology was incorporated.
Accordingly, the technology was not considered further for the ERA proposal.

4.3.3.2.2 Thermal. Thermal destruction of contaminants through
application of heat to excavated sediments (incineration) or to the
contaminants in situ (vitrification) were considered as two options of
physical treatment. Incineration would destroy any residual organics in the
sediments but would provide little or no benefit for immobilizing or reducing
the toxicity of the inorganic metals and radionuclides. In situ vitrification
is a new and emerging technology that could immobilize the contaminants in
place by melting the soil into a glass. The application was not considered
viable for use in an area of active liquid discharge. Accordingly, thermal
treatment was not considered applicable to the ERA.

4.3.3.3 Chemical Treatment. Chemical treatment is a separation technology
that uses chemicals to extract contaminants from sediments. Chemicals are
mixed with the contaminated sediments to obtain one or more fractions with the
concentrated contaminants and a clean fraction that may centain traces of
unextractable contaminants. The extractant contains soluble contaminants in
addition to any naturally occurring materials removed during the process.

The contaminants can be removed selectively from the extractant through
precipitation, ion exchange, or filtration. The extractant also may be
treated by thermal methods or oxidation/reduction to reduce or eliminate
toxicity. The technology has the potential for application in situ or on
excavated soils in conjunction with the soil washing physical treatment
technology. The use of this technology was not considered viable for an area
with continued 1iquid discharge.
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4.3.4 Summary of Technology Selection

The most viable technology identified during the screening process was
the excavation and removal technology. The technology alone does not provide
adequate remediation of the contaminants by the ERA. When considered with a
modified capping technology, potential remedial alternatives can be assembled
as described in Section 5.0.

5.0 REMEDIAL ALTERNATIVES

The ERA guidance directs consideration of the no action alternative in
addition to the other alternatives proposed for the EE/CA. The viabie
technologies profiled in the previous section can be incorporated into a
response action that will address the contaminants of concern in the process
trenches. While no technology can stand alone as the solution for the ERA,
one offers an expedient method to handle the situation.

The alternative to cease discharge to the trenches was considered as an
option to meet the objective of the ERA. The option was eliminated from
further evaluation based on the time necessary to design, construct, and
implement operation of a replacement inspection and treatment facility.

A current project to construct such a facility has an anticipated startup date
of late 1994.

Therefore, ERA alternatives were developed using the technology(s)
jdentified in the screening process, which provides a reasonable approach to
removing and consolidating contaminated sediments from the active environment
of the process trenches. Continued use of the trenches is the Timiting factor
in determining alternatives for evaluation by the EE/CA. Historical sampling
data (Table 2) indicate that a majority of the contaminants are located on the
bottom surface of each trench bottom with the contaminant concentrations
decreasing within the first 0.5 m (18 in.) beneath the trench bottom. The
extent of contaminants also decreases with distance from the weir box with a
major portion of the contaminants located in the first 152 to 213 m (500 to
700 ft) of trench. Discussions with a participant in the sampiing also have
verified the occurrence of visible contaminated material in the trenches.
Based on a previous radiation survey, the contamination on the side walls is
expected to be less than that in the bottom sediments. Assuming the length of
each trench is excavated to an average depth of 0.6 m (2 ft), which is 6 in.
below sample data, and above the depth where water may be encountered, about
1,900 m® (2,500 bank yd®) of sediment will be removed and consolidated.

5.1 NO ACTION ALTERNATIVE

The no action alternative would leave the contaminants in the trench
sediments unremediated and would not attempt to mitigate the potential
migration pathway to groundwater. The option would not satisfy the ERA
objective of reducing potential threats to the environment and any associated
risks with migration of the contaminants.
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5.2 DISPOSAL AT CENTRAL WASTE COMPLEX

Disposal at the central waste complex involves excavation of the
contaminated sediments from each trench, placement of sediments in
208-L (55-gal) drums with absorbent/stabilizing agents, and transport of the
drums to the central waste complex for storage until a permitted mixed waste
disposal facility 1s available. The est?mated volume of material to be
excavated is 1,900 m® (2,500 ban§ yd3). um1ng a swell factor of 30%, the
dISposal volqpe is about 2,500 m” (3, 250 yd If the average drum contains
0.14 m* (5 ft°) of sediment and 0.07 m° (2.5 £3 } of absorbent or stabilization
agents, approximately 17,600 drums would be needed for containment and
transportation to a storage/disposa? facility. The excavated sediments will
be mixed with absorbent and/or stabilization agents to comply with waste
acceptance criteria. This alternative requires a system capable of mixing and
dispensing the treated sediments into individual drums for transport to the
central waste complex. A representative number of drums (i.e., 10%) will be
sampled and analyzed for waste characterization before shipment. The
alternative requires a temporary storage area to hold drums until the
laboratory results are available. This option will use the same basic
excavation method as described in Section 5.3 for removal of sediments from
each trench.

5.3 INTERIM STABILIZATION IN NORTH PROCESS POND

Following site preparation activities, removal of the contaminated
material will commence. Excavation will begin in the trench that currently is
not in use and has had sufficient time to drain. If, as startup time
approaches, one trench is nearing its normal switchover time, it may be
switched then to allow the maximum time possible for material removal before
the operating trench again reaches its capacity. This will be determined more
precisely as startup time approaches.

Using a large backhoe (e.g., FMC-Link Belt"}, the contaminated sediments
will be excavated starting in the east trench. The sediments will be removed
from the bottom of the trench and part way up the sides. The material will be
Toaded into dump trucks stationed near the backhoe along the trench bank. To
facilitate decontamination of equipment upon complietion of use, the dump truck
beds may be lined with protective material (e.q., fiber glass or commercially
available bed Tiner). The trucks will be filled short of capacity to reduce
the potential for spillage as the material is hauled to the consolidation
area. Two circular routes will be established for the trucks, one on the west
side and one on the east side of the trenches. This will control the flow of
traffic in a safe manner, with full trucks using one section and empty trucks
returning for refill on the other. It is expected that sections of fence on
the west side of the trenches and a section of fence between the process
trenches and the process pond will be removed temporarily to establish the
routes. A temporary haul road will require construciion to provide truck
access to the bottom of the process pond. A water truck will be operating as
part of the fleet, applying water to the work area(s) to control fugitive

*FMC-Link Belt is a trademark of the FMC Corporation.
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dust. A layer of clean material, obtained from a nearby borrow area, may be
placed over the contaminated sediments when needed for dust control; but
application of water will be the primary method of dust control for the ERA.

As the excavation progresses down the trench, the recently excavated
portion will be monitored with field instruments (e.g., radiation detection,
x-ray fluorescence) to assess the Tevel of contaminant removal.
Pre-excavation and post-excavation sampling may be performed to assess the
affectiveness of the ERA.

Once the soil removal is compiete in the first trench, the areas where
sediments were removed will be graded or refilled as necessary to reduce or
prevent erosion and sloughing of the banks and/or undermining of the outfall
apron once water is reintroduced.

Following removal activities in the first ditch and before starting in
the second ditch, the sediments in the head-end weir box will be flushed out
into the active trench to ensure that the trenches receive minimal residual
contaminants following the removal activities. After the flushing is
performed, the effiuent will be switched to the clean trench. Removal
operations will be suspended until the sediments in the second trench have had
sufficient time to drain. Operations in the second trench will proceed in a
manner similar to the first trench.

After the second trench is complete, cover material will be placed over
the consolidated material in the process pond. The DOE, EPA, and Ecology are
working together to develop a simple and effective method to cover the
stockpiled material. Soil sterilization agents or herbicides will be applied
to reduce the potential for vegetation growth.

A desirable source of water for dust control is the effluent from the
weir box Tocated at the south end of the trenches. The effiuent is readily
available and is not expected to increase contamination at the process
trenches. If this supply is unavailable, water will be transported from the
300 Area or other areas as needed, After complietion of removal activities and
before final interim stabilization, the haul routes will be radiologically
surveyed to detect the presence of additional contaminants (uranium is the
primary contaminant). If additional contaminants are detected, equipment will
be available to consolidate this material with the trench sediments or provide
a clean fill cover.

5.4 INTERIM STABILIZATION IN PROCESS TRENCHES

The alternative (interim stabilization in process trenches) will excavate
and stabilize (for an interim period) the contaminated sediments as described
in Section 5.3 with the following differences performed to provide isolation
of the sediments, The fence between the process pond and process trenches
will not require temporary removal. It is expected that sections of fence on
the west side of the trenches will be removed temporarily to establish the
haul routes. The east side appears to have adequate space. The sediments
will be consolidated in the Tobe area at the northwest corner of the site.
Once the lobe area is filled with sediments, the material will be consolidated
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in the northern end of the west trench and the east trench as needed. It is
estimated that the northern 65 m (200 ft)} of each trench should be adequate
for material consolidation. When the sediment consolidation in the trench is
complete, a clean fill berm will be placed between the sediments and the
active trench area.

Once the soil removal is complete in the first trench, the areas where
sediments were removed will be graded or refilled as necessary to reduce or
prevent erosion and sloughing of the banks and/or undermining of the outfall
apron once water is reintroduced.

6.0 ENGINEERING EVALUATION AND COST ANALYSIS

The EE/CA involves a two-step process that focuses on each of the
alternatives described in Section 5.0 of this proposal. The first step is the
application of screening factors to the action and no action alternatives.
The two screening factors are (1) timeliness and (2) protection of the
environment and public health. The alternatives that satisfy the initial
screening factors are then subjected to selection criteria in the second step
of the process. There are three selection criteria: (1) reliability/
technical feasibility, (2) administrative/managerial feasibility, and
(3) reasonable cost. The alternative that passes the screening factors and
ranks highest among the selection criteria becomes the preferred remedial
alternative for the ERA.

6.1 SCREENING FACTOR EVALUATION

Screening of the alternatives based on timeliness involves considering
whether the option is feasible within the l-yr timeframe of this ERA.
Screening for protection of public health and environment is based on the
National Qi1 and Hazardous Substances Pollution Contingency Plan (EPA 1990)
requirement to eliminate options that do not meet federal ARARs. Because the
trenches are active and expected to remain so for the next few years, the
protection consideration excludes workers employed by the DOE (including
contractors) and those entering the site to conduct business with the DOE and
contractors. These peopie are the responsibility of the DOE and contractors
under requirements of federal and state occupational health laws.

The alternatives were evaluated for these two screening factors. The
evaluation is presented below and summarized in Table 8.

6.1.1 No Action

The no action alternative requires no further effort; therefore, it meets
the timeliness factor. However, the no action alternative would not provide
full protection of public health and the environment. The public health and
environmental risks associated with the contamination at the Hanford Site have
been identified as generally acceptable by the EPA, Implementation of the no
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Evaluation of Remedial Alternatives for Engineering

Evaluation and Cost Analysis Screening Factors.

Alternative

Timeliness

Screening factors
protect public health

Protect environment

Retained
for
evaluation

No action

No implementation
required

Public health risks not

reduced or eliminated.

potential contaminant
migration offsite is
uncontrol led.
Environmentat risk not
reduced or eliminated.

No

Excavate and
transport to central
waste complex

Can be implemented
within 1 yr

Public health risks
associated with waste
reduced, not
eliminated.

Intermediate source of
contamination reduced.
Potential contaminant
migration is reduced.

Yes

Excavate and
stabilize in North
Process Pond

Can be implemented
within 1 yr

Public health risks
associated with waste
reduced, not
eliminated.

Intermediate source of
contamination reduced.
Potential contaminant
migration is reduced.

Yes

Excavate and
stabilize in trench
area

Can be implemented
within 1 yr

Pubtic health risks
associated with Waste
reduced, not
eliminated.

Intermediate source of
contamination reduced.
Potential contaminant
migration is reduced.

Yes

action alternative provides no remediation of the contaminants onsite and no

control of contaminant migration offsite.
contaminants to public health and the environment are not reduced or
Therefore, selection of the no action alternative is unacceptable

eliminated.

The risks posed by site

for the ERA, and it is not retained for future evaluation.

6.1.2 Disposal at Central Waste Complex

This alternative can be initiated within 1 yr and will reduce both
potential environmental and public health threats through removal of an
intermediate source of contaminants from the driving head of the effluent.

6.1.3 Interim Stabilization in North Process Pond

This alternative can be initiated within 1 yr and will reduce both
potential environmental and public health threats through removal of an
intermediate source of contaminants from the active portion of each trench.
The alternative does not eliminate all the contaminants, only those accessible
in the loose material in the trench bottom and the contaminants in the 0.6 m

(2 ft) of sediment beneath the trench bottom.

Continued use of the trenches

may produce accumulation of residual contaminants from the process sewer, but
the primary activity that generated the contaminants is no Tonger operating.
Therefore, a reduction in the overall potential environmental threat is

achieved.

the environment, places the sediments closer to the Columbia River.
Technically this should not be a problem because the potential for the
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material to selectively migrate offsite is minimal to nonexistent. Assuming
the sediments are mixed waste, a waiver from the RCRA confainment and storage
requirements will be required.

6.1.4 Interim Stabilization in Process Trenches

Interim stabilization in process trenches can be initiated within 1 yr
and will reduce both potential environmental and public health threats through
removal of an intermediate source of contaminants from the driving head of the
effluent. This alternative does not eliminate all the contaminants, only
those accessible in the Toose material in the trench bottom and the
contaminants in the 0.6 m (2 ft) of sediment beneath the trench bottom.
Continued use of the trenches may produce accumulation of residual
contaminants from the process sewer, but the primary activity that generated
the contaminants is no longer operating. Therefore, a reduction in overall
potential environmental threat is achieved. A waiver from the RCRA
containment requirements may be necessary to use a noncompliant cover for the
interim action.

6.2 SELECTION CRITERIA EVALUATION

Three alternatives met the screening factors of the EE/CA and were
considered for further evaluation using the three general categories of
selection criteria previously described in Section 6.0. The screening
criteria evaluation is presented below.

6.2.1 Reliability/Technical Feasibility

The alternatives were analyzed in terms of the level of reliability and
the technical feasibility of implementation. The reliability/technical
feasibility criterion includes evaluating the technology, the effectiveness of
the alternative in achieving the goal of this ERA, the useful 1ife of the
alternative, the operation and maintenance requirements, the constructibility,
the time required, and the environmental impacts as a result of
implementation.

6.2.1.1 Disposal at Central Waste Complex. Disposal at the central waste
compiex will effectively remove the intermediate source of contaminants from
the process trenches by placing the sediments in appropriate packages with
stabilization agents and transporting them to the waste facility. The
reduction in source will not eliminate the environmental threat at the
trenches completely, but will reduce the potential for contaminants to migrate
to groundwater. The operational and time requirements to perform this
alternative are substantial in comparison to the other alternatives. If
placed in 208-L (55-gal) drums, 17,600 drums and more than 350 work days will
be required to complete drum filling (assuming 50 drums per day). Maintaining
the excavation and hauling equipment at the trenches for the length of the
packaging process will impact site resources. The time required to remove and
package the sediments will interfere with routine operations at the trenches.
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The environmental impact during operation of excavation and drum filling
is estimated to be minimal, with fugitive dust emissions the primary concern.
A preliminary safety assessment classified the proposed ERA excavation
activity as a low hazard activity that will present minor onsite and
negligible offsite impacts to individuals and/or the environment. The
assessment identified fugitive dust as the potential pathway for contaminant
migration during removal activities. Routine dust control methods for
earthmoving activities (application of water) can be employed to reduce and
eliminate to the extent possible fugitive dust emissions. An ambient air
monitoring station is located at the southwest corner of the process trenches;
additional temporary monitoring station(s) or acceptable equivalent sampling
can be provided to evaluate the effectiveness of dust control during the ERA.
Safety assessment constraints resulted in consideration of only impacts on
excavation-related activities. A short-term negative impact associated with
the alternative is the storage of 17,600 drums of waste at the central waste
complex. In addition, a temporary holding area at the trenches and the
transporting of waste drums create a potential for an additional impact to the
environment.

This alternative is a proven, effective demonstrated technology with a
useful 1ife of that of the package at a surface storage facility and increased
1ife expectancy with disposal of the packages in a permitted disposal facility
on the Hanford Site.

6.2.1.2 Interim Stabilization in North Process Pond. This alternative will
effectively reduce the intermediate source of contaminants from the process
trenches by excavating the sediments and isolating the sediments from the
effluent. The operation and maintenance for the alternative is low with
reapplication of sterilant or herbicides and repair of the interim cover
performed as needed. The reduction in source will not eliminate the
environmental threat at the trenches completely, but will reduce the potential
for contaminants to be available to migrate to groundwater.

The environmental impact during excavation, transport, and interim
stabilization will be from potential fugitive dust if dust control measures
are not instituted. A preliminary safety assessment classified the proposed
ERA excavation activity as a low hazard activity that will present minor
onsite and negligible offsite impacts to individuals and/or the environment.
The assessment identified fugitive dust as the potential pathway®for
contaminant migration during removal activities. Routine dust control methods
for earthmoving activities (application of water) can be employed to reduce
and eliminate to the extent possibie fugitive dust emissions. An ambient air
monitoring station is located at the scuthwest corner of the process trenches;
additional temporary monitoring station(s) or acceptable equivalent sampling
can be provided to evaluate the effectiveness of dust control during the ERA.
The placement of the sediments in the process pond was considered by the
safety assessment and dismissed from consideration because of the following.

» Source of contaminants in proximity to the general public would
increase {access to west bank of the Columbia River).

. ﬁdditiona1 haul distance would generate more potential fugitive
ust. .

27



DOE/RL-91-11
Draft B

¢ Increased work area associated with the storage pile provides
another potential for increased fugitive dust generation.

The jmpact to the immediate workers performing the activity will be
considered in the safety documents required by the ERA (e.g., Hazardous Waste
Operation Permit, Radiation Work Permit). The impact to other site employees
and the general public was considered in the safety assessment. The shori-
and long-term exposure to the general public from dust emissions shouid be
negligible with implementation of dust control measures during excavation and
interim stabilization.

This alternative is an effective demonstrated technology and will have a
Tife in excess of the period of time before final remediation will be
initiated.

6.2.1.3 Interim Stabilization in Process Trenches. Interim stabilization in
process trenches will effectively reduce the intermediate source of
contaminants from the process trenches by excavating the sediments and

“isolating the sediments from the effluent. The operation and maintenance for

the alternative is low with annual reappiication of sterilant to the interim
cover and repair of the cover as needed. The reduction in source will not
eliminate the potential environmental threat completely, but will reduce
contaminants available to migrate to groundwater. The excavation and removal
of the sediments will require temporary consolidation and application of an
interim cover. The operational and construction-type activities are routine
and can be instituted easily with plant forces trained to operate the
equipment necessary to complete the ERA.

A preliminary safety assessment has identified dust control as the
primary potential source of contaminant migration during removal activities.
Routine dust control methods for earthmoving activities will be employed to
reduce and eliminate to the extent possible fugitive dust emissions. An
ambient air monitoring station is located at the southwest corner of the
process trenches; additional temporary monitoring station(s) or acceptabie
equivalent sampling can be provided to evaluate the effectiveness of dust

"control during the ERA.

The environmental impact during excavation, transport, and interim
stabilization will be from potential fugitive dust if dust control measures
are not instituted. The short-term impact of direct contact with the material
could affect the workers performing the activity and could adversely impact
other site employees or the general public. The long-term exposure to the
general public from dust emissions could be minimal to nonexistent with
adequate dust control measures and interim stabilization. The ERA is a
temporary action before final remediation. Health and safety risks will be
reduced through implementation of the health and safety plan, including a
Hazardous Waste Operation Permit and Radiation Work Permit.

This alternative is an effective demonstrated technology and will have

a life in excess of the period of time before final remediation will be
initiated.
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6.2.2 Administrative/Managerial Feasibility

This section describes the administrative and managerial feasibility
implications of all the alternatives.

This criterion involves considering the implications of administrative
and managerial requirements {e.g., permit requirements, transportation needs,
public concerns, and nontechnical aspects of the alternative implementation).
The ERA proposal will be reviewed by the EPA and Ecology and will undergo a
30-day public comment period. This will provide consideration of public
concerns input to the ERA. The ERA is conducted as a CERCLA removal action,
and no permits are required to perform the response action. The local
government will be informed of the action and the potential for fugitive dust
emissions as a courtesy. The DOE requires National Environmental Policy Act
of 1969 (NEPA) documentation to perform the removal activities under CERCLA.
The specific NEPA document is referred to as a categorical exclusion (CX) as
proposed in 29 CFR 1910 (OSHA 1986). The CX is applicable to environmental
restoration and waste management and specifically for a removal action for
excavation or consolidation of contaminated soil from areas not receiving
contaminated wastewater. The alternatives may eliminate uncontroiled use of
the equipment if decontamination cannot be performed to satisfy the
Operational Health Physics groups.

The alternatives will generate noise and small amounts of fugitive dust
during removal, packaging, and transportation of the contaminated sediments.
These items may be a nuisance for some site workers who are not directly

associated with the ERA, but would be a negligible nuisance impact to the
general public.

6.2.2.1 Disposai at Central Waste Compiex. With this alternative, the
regulators may be concerned that the removal and storage/disposal at the waste
complex facility is more of a final remediation action and may have an adverse
impact on the ROD for the 300-FF-1 operable unit.

The resource requirements to perform the alternative will have a
substantial impact on equipment availability for use at other projects on the
Hanford Site because of the need for the heavy equipment to be located at the
trenches for more than 350 work days. This will create scheduling delays or
require an unnecessary expenditure to obtain repiacement equipment
capabilities.

6.2.2.2 Interim Stabilization in North Process Pond. This alternative may
require the EPA to determine and issue a waiver or variance, if necessary, for
placing the contaminated sediments in the inactive process pond. The process
pond is an integral part of the operable unit RI. Placing the additional
sediments in the pond would increase the amount of contaminants in proximity
to the Columbia River and raise public concern, but also would impact, to a
small extent, planned RI of the process pond.

6.2.2.3 Interim Stabilization in Process Trenches. This alternative will
create minor administrative concerns (short-term disruption of routine
operation of the trenches and shortening the trenches) and minimal
environmental impacts. Placing the contaminated material in the northern end
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of the trenches may impact one vertical soil boring and two horizontal borings
as proposed in the 300-FF-1 Work Plan (DOE-RL 1990). The proposed boring can
be relocated and still provide desired information for the RI/FS.

6.2.3 Reasonable Cost

The reasonable cost criterion was used to evaluate the relative costs of
each alternative and does not include engineering or administrative
expenditures incurred before implementation of an alternative. The major
expense for the two aliernatives involving excavation and interim
stabilization is the labor costs to perform the work. For the purposes of the
comparison, these two alternatives are assumed to have nearly identical labor
costs after considering the two locations for consolidation of the sediments.
The alternative for shipping the sediment to the central waste compliex is
excessively costly with an estimated cost of more than $50 million. The
axcessive cost for that alternative, if selected and initiated, would severely
impact many other restoration activities at the Hanford Site. The estimated
overall cost for the remaining two ERA alternatives is $2.6 million, including
contingencies. The costs for the alternatives described in Sections 6.2.3.2
and 6.2.3.3 cannot include a final disposal cost because the method for final
remediation will not be selected until after completion of the RI/FS for the
operable unit. Thus, the cost for each option can only reflect the cost to
remove and interim stabilize. The estimated costs for the removal and
stabilization or disposal of the sediments are given below. Weather
conditions or physical resource restrictions (e.g., equipment failure) are
expected to be the primary sources for delays in compietion of the ERA wastie
consolidation activities.

6.2.3.1 Expedited Response Action Estimated Cost for Disposal at Central
Waste Complex Alternative. The cost for this alternative was based on the
following assumptions.

o Excavated volume of material is 2,500 m°> (3,250 yd*).

e Each 208-L drum contains 0.15 m° (5 ft®) of sediment with the
remaining volume including stabilization agent.

 Alternative requires 17,600 drums (208-L) at $80 each.
* Disposal cost per drum for mixed waste is $1,900 each.

* Ten percent of drums are analyzed for characterization at $2,000
each.

e Fifty drums per day are processed requiring a minimum of 351 work
days.

* Average hourly rate including overhead is $60/h.

¢ Annual maintenance and operation costs for disposal are included in
the disposal cost.
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Equipment is available onsite for mixing sediments and stabilization
agent.

Implementation
Labor $ 3,400,000
Materials and Supplies $ 1,800,000

Waste Characterization/Disposal $33,000,000

Engineering Support and Administration $ 2,500,000

Total

Subtotal $44,200,000
30% Contingency $13.260,000
$57,460,000

6.2.3.2 Expedited Response Action Estimated Cost for Process Pond
Alternative. The following estimated cost for this alternative is for the
costs associated with site preparation, excavation of sediments, inierim
stabilization, and restoring the location to conditions similar to those
before the ERA implementation. The estimate does not inciude administrative
and engineering costs incurred before implementation of the ERA.

The costs were generated based on the following assumptions.

Mobilization, demobilization, excavation, and interim stabilization
will require 120 work days including down time for weather, resource
restrictions, or. other adverse conditions.

Average hourly rate including overhead is $60/h for a minimum of
21 individuals.

Materials and supplies include replacement fencing and posts, fuel
and maintenance for equipment, protective clothing, and other items
necessary to complete the activity.

Earthmoving equipment is released for uncontrolled use at completion
of the ERA.

Annual operation and maintenance will require only application of
sterilant or herbicides one to three times per year for 5 yr before
final remediation is initiated.

Implementation
Labor $ 692,000
Materials and Supplies $ 200,000
Analytical Services $ 300,000
Engineering and Administration $ 520,000
Subtotal $1,712,000
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30% Contingency $§ 513.600
Subtotal with Contingency $2,225,600
Annual Operation/Maintenance $ 10.000
Total $2,235,600

6.2.3.3 Expedited Response Action Estimated Cost for Process Trench
Alternative. The following estimated cost for this alternative is for the
costs associated with site preparation, excavation of sediments, interim
stabilization, and restoring the location to conditions similar to those
before the ERA implementation. The estimate does not include administrative
and engineering costs incurred before implementation of the ERA.

The costs were generated based on the following assumptions.

Mobitization, demobilization, excavation, and interim stabiiization
will require 120 work days including down time for weather, resource
restrictions, or other adverse conditions.

Average hourly rate including overhead is $60/h for a minimum of
21 individuals.

Materials and supplies includes cover materials, replacement
fencing, posts, fuel and maintenance for equipment, protective
clothing, and other items necessary to complete the activity.

Earthmoving equipment is released for uncontrolled use at completion

of the ERA.

Annual operation and maintenance will require only application of
sterilant of herbicides one to three times per year for 5 yr before
final remediation is initiated.

Implementation
Labor $ 692,000
Materials and Supplies $ 200,000
Analytical Services $ 300,000

Engineering and Administration $ 520,000
Subtotal $1,712,000
30% Contingency $§ 513.600
Subtotal with Contingency $2,225,600

Annual Operation/Maintenance $§ 10.000
Total $2,235,600
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6.3 PREFERRED REMEDIAL ALTERNATIVE

A summary of the evaluation of remedial alternatives for the EE/CA
selection criteria is presented in Table 9. Based on the preliminary
technology screening, screening factors, and selection criteria of the EE/CA,
the preferred alternative for the 300 Area Process Trench ERA is to remove and
interim stabiiize the sediments within the fenced area of the process
trenches. This alternative involves proven technologies that are applied
easily at this mixed waste site. This alternative removes and isolates
contaminated sediments from the active portion of the trenches allowing
continued use of the trenches until an inspection and treatment facility is
constructed. The alternative does not incorporate any materials or actions
that precliude consideration of a technology for final remediation of the
operable unit. The estimated initial and annual costs would enable this
alternative to be implemented under the guidelines for an EPA-funded ERA
{($2 million). Implementation of the alternative can be accomplished with
trained personnel using familiar procedures to provide a safe operation that
accomplishes the objective for removing a potential source of contamination,
thereby reducing potential environmental threat to groundwater. Figure 5 is a
conceptual representation of the preferred remedial aiternative.

Appendix E provides a copy of the project management plan that briefly
describes the project and the various resource organizational roles in the
ERA. A more detailed document will be developed as the work controliing
document for removal, interim stabilization, and associated activities. The
document will include the basic information required to perform the ERA
activities {e.g., 1ist of equipment, toels and supplies, procedures,

industrial and radiological safety, quality assurance, sampling and analysis
requirements). .
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Table 9. Evaluation of Remedial Alternatives for Engineering Evaluation and
Cost Analysis Selection Criteria.
Criteria Process trench Process pond Central waste complex
RELIABILITY/TECHNICAL FEASIBILITY
Effectiveness Environmental threat reduced through source reduction in active portion of
trenches
Constructibility Requires excavation of contaminated sediments with transport to area for

consolidation or disposal using standard equipment and procedures

Requires clean fill for cover and berm

Construction of storage
builtding

Transportation

Environmental Impacts

Short-term fugitive dust emission during excavation,
transport, and interim stabitization

Application of herbicide or sterilant

Short-term impacts include
fugitive dust, noise,
transportation, and waste
disposal building.

Long-term impact minimal; final remediation will address the sediments

Removes radiological contaminated material used by swallows to build nests

allowing for less dependency on screens for protection

Reliability

Proven technology

Proven technology

Proven technology

Useful Life

Several years With minimal maintenance

Several years to decades
depending on drum
integrity

ADMINISTRATIVE/MANAGERIAL FEASIBILITY

Hoise and fugitive dust pose minimal public nuisance during activities

Requires health and safety protection for activities

Uncontrolled use of earthmoving equipment after ERA uncertain

DOE NEPA Categorical exclusion required

Safety assessment for use of process effluent for dust control required

No variances or wajver

from regulators required

Possible waiver required
for consolidation in north
pond

Public acceptability
questionable for placement
of sediments closer to
Colunbia River

Interference wWith routine
operation of trenches

Eliminates use of
equipment for other site
activities for extended
timeframe

cosT Capital cost $892,000 Capital cost $892,000 Capitat cost $57 million
08M costs $ 10,000 O&M costs $ 10,000 O&M costs $0
Under allocated funds Under allocated funds Exceeds allocated funds
DQE = U.S. Department of Epergy.
MEPA = National Environmental Policy Act of 1969.
084 = Qperation and maintenance.
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Unite;'l States Ragion 10 DOE/RL"g 1-11

Environmentat Pratection Hantord Project Qffice graf't__B
Agency 712 Swiit Baulevard, Suita
Richland WA 95352

SEPA

December 20, 1990

Steven H. Wisness

Hanford Project Manager
U.S. Department of Energy
P.0O. Box 550, A6-95
Richland, Washington 99352

Re: 300 Area Process Trenches Interim Response Action
Dear Mr. Wisness:

The U.S. Environmental Protection Agency (EPA) and the
Washington State Department of Ecology (Ecology) have reviewad
the Interim Response Action (IRA) proposal f£or the 300 Process
Trenches enclosed with vour December 6, 1990 letter. Basesd upon
that review, we believe that this project could provide positive
environmental benefit by reducing the amount of uranium that is
available for solubilizing out of the sediments and reaching the
groundwater. We encourade you to proceed with detailed planning,
including any non-intrusive field work necessary, to implement

the project. For the purposes of this project, The EPA will be
the lead regulatcory agency and Ecology willi be the support
agency.

A final proposal will be required and must include
sufficient detail for us to be able to prepars an Action
Memorandum. The Action Memorandum will be the mechanism by which
we approve start of field work.

The following items need to be addressed in the final
proposal:

= The project should not include tresatment by soil-washing.
We suggest considering removing sediments from the southern
portion of the trenches and meving the sediment to the
northern portion. In addition, a reduction of flow to the
trenches should be achieved as part of this action. The
consolidated sediments would then be treated as part of the
final remedial action selected for the 300-FF-1 Cperable
Unit, the RCRA closure plan. We encourage a later
demonstration of the effectiveness of soil washing, but not
as part of the IRA.
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Alternatively to the above, analysis of the feasibility of
sediment removal to the North Pond should be investigated.
As above, the consolidated sediments would be treated as
part of the final remedial action and the RCRA closure plan.

An Engineering Evaluation/Cost Assessment for this project
is required. Of particular cencern is the analysis of the
two alternatives from an environmental and feasibility
standpoint. The implementation of the IRA does not
represent a final solution. The record of decision on this
operable unit will reflect, in part, this action.

The material excavated from the trenches must not be too
wet. Earth moving squipment cannot handle material that is
toc wet and further, wet material would cause excess dragout
to the road during transport i the North Pond option is
utilized. ‘

The fixant or sealer used on the conso%idated sadiments must
e selected so as to not preclude potential treatment

techniques, e.g., scil-washing, or final remedial actions
taken within the rest of the cperable unit.

ARARS must be identified, as removal actions must attain
ARARs to the extent practicable.

According to the October 18, 1990 Agresment in Principle,
the funding for this project is in addition to that
identified to meet previously identified activities required
by the Tri-Party Agresement.

It is important that we develop a meaningful public
involvement process for this action that would begin in the
near future. As part of this effort, we suggest that a fact
sheet be prepared for this IRA to be used at the next Tri-
Party quarterly meeting scheduled for mid-January.
Additionally, we are requesting a project description to be
submitted on this Interim Response Action no later than
January 9, 1991.
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If you have any questions on the above, please do not
hesitate to contact either one of us. Additionally, we intend to
maintain regular staff interaction, allowing for early
identification of issues or concerns.

Sincerely,
Pau® T. Day Timothy L. Nord
Hanford Project Manager Hanford Project Manager
U.S. Environmental Protection Washington State
Agency Department of Ecology

cc: Willis Bixby, DOE
Roger Stanley, Ecology -
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AGREEMENT IN PRINCIPLE
Between the United States Department of Energy,
the United States Environmental Protection Agency,
and the State of Washington

THIS AGREEMENT is entered into between the United States Department of
Energy (DOE)}, the United States Environmental Protection Agency (EPA), and the
State of Washington.

WHEREAS, the parties to this AGREEMENT have previousiy entered into the
Hanford Federal Facility Agreement and Consent Order on May 15, 1989, (Tri-
Party Agreement) to provide for the coordinated efforts of all parties to
assure compliance of DOE Hanford Site activities with requirements of the
Resource Conservation and Recovery Act (RCRA) and the Comprehensive
Environmental Response, Compensation and Liability Act (CERCLA), including
corrective actions and remedial actions required by those Acts, and applicable

state law; and

WHEREAS, the parties have pursuant to RCRA, CERCLA and the Tri-Party
Agreement instituted the process of conducting CERCLA remedial investigations
and feasibility studies {RI/FS) and RCRA facility assessments and corrective
measures studies (RFI/CMS) of operable units on the Hanford Site; and

WHEREAS, the parties are desirous of taking immediate steps to
accelerate the physical restoration of the Hanford Site prior to compietion of
RI/FS and RFI activities through performance of expedifed response actions;

NOW, THEREFORE, DOE, EPA, and the State of Washington agree as follows:

l. That each party reaffirms its commitment to the Tri-Party
Agreement.
2. That USDOE reaffirms its obligations and commitment to seek

sufficient funding from Congress to meet all existing milestones
in the Tri-Party Agreement and future new milestones or revised

milestones established by agreement of the parties in accordance
with Article XL of the Tri-Party Agreement.

3. DOE has identified a 1ist of potential Hanford Site projects which
may be considered for expedited response actions. Candidate
projects under consideration for expedited response actions,
include, but are not limited to:

a. 618-9 Burial -Ground Remedijation
b.” ' 300 Area Process Trenches Sediment Removal
c. 200 West Area Carbon Tetrachloride Treatment.

4, DOE will propose the selected projects to Ecology and EPA for
their review of the technical basis, costs and feasibility for
these projects. The three parties will jointly propose to the
public those projects if they meet regulatory approval. The three
parties will follow the public involvement procedures of the
Tri-Party Agreement and the CERCLA National Contingency Plan.
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5. Following regulatory and public review, DOE commits to
implementing these three candidate projects, or other appropriate
projects from the 1ist, pursuant to a schedule agreed upon by the
three parties. DOE commits to the implementation of these
projects as additions to the Tri-Party Agreement and without an
impact on the existing milestones of the Tri-Party Agreement.

6. In order to understand the total activities under consideration
and to establish a baseline for the activity which can be used as
a basis for decisions and against which progress can be measured,
the initial step for each of the potential projects is the
development of a detailed cost estimate based upon that plan.

7. These activities will be conducted in a manner consistent with
prudent management and will serve as a model for future activities
in the Environmental Restoration and Waste Management Program.

8. The parties will use their best efforts to complete the steps
jdentified in the foregoing paragraphs as soon as practical.

NOW, THEREFORE, the parties hereto have signed this AGREEMENT in
recognition of their pledge of mutual best efforts to achieve through
cooperation and negotiation, in good faith, the understandings as set forth
above on this 18th day of Cctober, 1990.

2T
,;1 ‘ o 1 F:AawZAZQébZ/ ,aa5711__
ames 0. Watkins Wiiliam Reilly, Administrator
Secretary of Energy U. S. Environmental Protection
- Q Agency
"'.-'

Honorable Booth Gardner, Governor
State of Washington
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APPENDIX C

WASTE INFORMATION DATA SYSTEM REPORT FOR
THE 316~-5 PROCESS TRENCHES

APP C-1i



73 2

DOE/RL-91-11
Draft B

This page intentiona11y Teft blank.

APP C-if



DOE/RL-91-11
Draft B

Waste Information Data System
General Summary Report
February 12, 1991

SITE NAME: 316-5

ALIASES: 3904 Process Waste Trenches; 300 Area Process Trenches
SITE TYPE: Trench

WASTE CATEGORY: Mixed Waste -

WASTE TYPE: Liquid

STATUS: Active

START DATE: May 1975

OPERABLE UNIT: 300-FF-1

TSD NUMBER: D-3-1

REG. AUTHORITY: TSD
DOE/RL PROGRAM: Site Management Division

This site is included in the Tri-Party Agreement Action Plan

The following have been submitted for this site: Part A Permit
Interim Closure Plan

DESIGNATED AREA: 300 Area

COORDINATES: S21691 E13623, S21965 E13293, $23226 E13641,
$23230 E13311
L.OCATION: North of 300 Area

GROUND ELEVATION: 371.00 feet above MSL
WATER TABLE DEPTH: 21.00 feet below grade

SITE DESCRIPTION:
Two trenches running north-south [329], 60 ft apart (between

centerlines). Each trench is 1,535 ft long, 10 ft wide and 12 ft deep,
with a side sliope of 1:1.5. Separating the frenches is an earth dike,

50 ft wide at the bottom (top width varies) and 12 ft high [NR].

ASSOCIATED STRUCTURES: :
A 24-in. V.C. inlet Tline (only 1 ft is within the excavation);
An outlet structure: one 70-ft-long by 10-ft-high section with two

16-ft-long by 10-fi-wide by 10-ft-high sections placed perpendicularly

to it (one on each end);
The outlet structure contains gratings, oil baffles, gates, and
concrete aprons [NR].
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SITE NAME: 316-5 Page 2

WASTE TYPES AND AMOUNTS:
The site receives process wastewater from 300 Area facilities (flow
estimated at 2M to 3M gal/d) [NR]. The unit receives nonreguiated
process and cooling water from operations in the 300 Area. The unit
also historically received dangerous waste from several research and
development laboratories and from the fuels fabrication process. These
wastes were discharged to the unit and allowed to percolate into the
soil column underlying the site. The annual waste quantity is one
billion pounds per year and reflects the total flow to the unit, not a
volume of dangerous waste discharged to the unit. No dangerous wastes
have been discharged to the unit since November 1985.

KNOWN RELEASES:
UPR-300-8, UPR-300-9, UPR-300-15, UPR-300-19, UPR-300-20, UPR-300-21,
UPR-300-22, UPR-300-23, UPR-300-24, UPR-300-25, UPR-300-36, UPR-300-27,
UPR-300-28, UPR-300-29, UPR-300-30, UPR-300-32, UPR-300-33.
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SOIL SAMPLE DATA SUMMARY
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APPENDIX E

EXPEDITED RESPONSE ACTION PROJECT MANAGEMENT PLAN
FOR THE 316-5 PROCESS TRENCHES
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1.0 INTRODUCTION

The purpose of this Project Plan is to 1} provide a brief description of
the Expedited Response Action (ERA), and 2) define the administrative and
institutional tasks necessary to suppori the ERA for the 316-5 Process
Trenches. The plan defines the responsibilities of the participant
organizations, organizational structure, and project tracking and reporting.

The United States Environmental Protection Agency (EPA), the State of
Washington, and the U.S. Department of Energy (DOE) have signed an Agreement
in Principle which allows the DOE to propose selected sites to the regulators
for expedited response action consideration. The 316-5 ERA will be conducted
in conjunction with the ongoing remedial investigation/feasibility study
(RI/FS) activities for the 300-FF-1 and 300-FF-5 Operable Units. The ERA has
been c¢lassified as a non-time-critical response action by the EPA and reguires
the preparation of an Engineering Evaluation and Cost Assessment (EE/CA).
After the EE/CA is prepared an ERA Proposal will be developed and submitted to
the regulators for approval. '

1.1  BACKGROUND

On October 18, 1990, an Agreement in Principle between the DOE, the EPA,
and the State of Washington was signed. The agreement states that initially,
three candidate sites will be considered for Expedited Response Actions. The
agreement also states that the candidate sites under consideration weould
include, but not be Timited to:

« 618-9 Burial Ground Remediation
« 300 Area Process Trenches sediment removal
+ 200 West Area Carbon Tetrachloride treatment.

In accordance with the October 18, 1990, agreement, the DOE proposed the
selected projects to the EPA and Ecology for review of costs, technical basis,
and project feasibility. The projects which meet regulatory approval will
then be proposed to the public for comment prior to issuance of final approval
for initiating a specific project.

The proposed projects were selected following a limited evaluation of
seven sites by DOE and EPA. The DOE.proposed the candidate sites for primary
consideration, with the remaining sites deferred for future consideration.

A selection process is currently under development for use in identifying
future ERA sites.
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2.0 FACILITY DESCRIPTION

The 316-5 Process Trenches is an active Resource Conservation and
Recovery Act {RCRA) Treatment, Storage and Disposal unit located in the
300-FF-1 process liquid operable unit (Figures A and B). The unit also
impactis the 300-FF-5 groundwater operable unit. Both operable units are
categorized as Comprehensive Environmental Response, Compensation and
Liability Act (CERCLA) past practice units (DOE, et. al., 1989). The trenches
are located near the western boundary of the 300-FF-1 Operable Unit,
approximately 300 meters west of the Columbia River, The trenches are
approximately 458 meters in length, 3.5 meters deep, 3 meters wide at the
bottom, and 10 meters wide at the top. The two parallel trenches are
separated by an earthen berm. The bottom of each trench slopes slightly to
the north and is approximately 20 feet above the water table. There is a
small (30 meters by 50 meters by 3 meters) depression located at the northwest
corner of the west trench. The depression was isolated from the west trench
in June 1990, by an earthen berm constructed to facilitate placing screens
over the trench.

The trenches, presently operated under a RCRA Interim Status Permit,
were constructed and activated in 1975. Liquid effluent discharges to the
trenches average 3500 1pm and range from 3000 liters per minute (1pm) to 4500
ipm. During peak activities in the 300 Area, discharge rates may be as high
as 11,360,000 liters per day. In 1985, administrative controls were
instituted to reduce and eliminate discharges of hazardous wastes to the
process trenches. The present effluent discharge consists of 1) purified or
potable water; 2) equipment cooling water; 3) Taboratory and research facility
waste water; and 4) precipitation (e.g., rain and snowfall runcff). The
potable water and equipment cooling water are estimated to account for 70
percent of the flow discharged to the trenches. Substances discharged to the
trenches, prior to 1985, were both slightly radioactive and hazardous. The
fuel fabrication activities conducted in the 300 Area were probably the most
significant source of contaminants. These facilities have not been operated
since early 1987,

The effluent currently discharged to the trenches is not designated as a
dangerous waste according to the procedure specified in the Washington
Administrative Code (WAC), Chapter 173-303. Administrative controls which
were imgTemented in 1985, require the effluent to meet drinking water
standards.

In the future, the flow discharged to the frenches is expected to be
greatly reduced. There are also plans to construct a facility to analyze and,
if needed, treat the waste stream prior to release to the environment.

The 300-FF-1 Operable Unit Work Plan (DOE/RL 88-31) provides information
concerning potential and known contaminants in the trench sediments.
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3.0 ERA ACTIVITIES

The activities associated with the ERA have been divided into three
phases, described as follows:

The first phase of the ERA is to develop the necessary documents
required to perform the ERA. The documents inciude the following:

National Environmental Policy Act (NEPA) Categorical Exclusion
Plant Forces Work Review

Project Plan

Decommissioning Work Plan

Cultural Resources Review

Radiation Work Permit

Restoration Safety Document(s)

Excavation Permit

Health And Safety Plan/Hazardous Waste 0perat1ons Permit
Quality Assurance Project Plan

ERA Proposal (including the Engineering Evaluation/Cost
Assessment)

The second phase of the ERA will implement removal activities. Removal
activities will consist of operations and maintenance type work to excavate
accessible radioactive and hazardous contaminants which have been deposited in
the bottom of the trenches. The contaminants in one trench will be removed
while the second trench remains in operation receiving the process effluent.
After removal activities in the first trench are completed, the effluent will
be valved to that trench so the second trench can drain, allowing for removal
activities to continue. The materials removed from the process trenches will
be 1) consolidated in the north end of the trenches and separated from the
active portion of the trench by clean i1l material, or 2) consolidated with
similar material in the 316-2 North Process Pond. After waste consolidation,
interim stabilization will be performed to prevent contaminants from migrating
until the Record of Decision selects the final cleanup method(s).

The work to be performed consists of removing approximately 2,500 fo
3,000 cubic yards contaminated material from the lower portion of the 316-5
trenches. The material will be removed and transported with earth moving
equipment (e.g., backhoe, scraper, dragline, dump trucks, dredge, etc.). The
material will be placed in the north end of the trenches, or in the nearby
inactive 316-2 pond and stabilized to prevent migration. The bird screens
over the trenches will be set aside to allow for removal activities and
replaced upon completion. Selected sections of fence may need to be
temporarily removed to provide access for excavation equipment in and around
the trenches or the North Process Pond. The work will be performed in
accordance with WHC practices for interim stabilization of waste sites and
ditch maintenance. The potential exists for the equipment to become
contaminated. The removal activity will be monitored for radicactive and
hazardous constituents through the use of field instruments (e.g., portable
XRF analyzer, health physics instruments, air monitors). After completion of
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the removal activities, the equipment will be decontaminated, to the extent
possible, in the trench area prior to completion of interim stabilization.

The final phase of the ERA invoives preparation of a final report
describing the accomplishments of the ERA.

The schedule for the ERA requires that many activities be performed
simultaneously. The ERA is divided into 3 phases: 1) preparation and
approval of necessary documents to conduct removal and related activities; 2)
removal and related activities; 3) preparation of a final report of ERA
activities. A proposed schedule is provided as Figure 3.1.

4,0 PROJECT ORGANIZATION AND RESPONSIBILITIES

k]

The project organization is graphically illustrated in Figure 4.1. The
following narratives briefly describe the responsibiiities of the resource
organizations involved in the ERA.

Environmental Engineering Remedial Action Section

Provides project management lead and coordinates technical resources for

the ERA. Prepares, or coordinates, the necessary documents to
accomplish the ERA. Obtain services of Environmental Engineering Group
Eor field screening of soil. Prepares a final report summarizing the
RA.

Environmental Engineering
Provides support as necessary to complete the ERA.

NEPA Documentation

Ensures that the necessary NEPA documents required for the ERA are
approved and in place.

Environmental Field Services

Prepare and provide approved industrial health and safety documents
(e.g., HWOP). Provide site safety officer and health monitoring during
removal and related activities. Provides a Tetier report summarizing
the health and safety aspects of the ERA to the Environmental
Engineering Group for the final project report.
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Environment, Safety, Heaith and Quality Assurance

Ensures applicable occupational health and safety requirements are
appropriately addressed. This includes: 1) Health Physics support to
prepare and issue the necessary Radiation Work Permit (RWP), provides
necessary HPT support during removal related activities and preliminary
radiation survey(s) as required; 2) HWOP and Environmental Assurance
review of documents as necessary; 3) and Industrial Safety and Fire
Protection. Provides a letter report from each subgroup participating
in the ERA detailing 0S&H activities during the ERA to Environmental
Enginesring for the final project report.

Provides support to verify that appropriate quality assurance

requirements are addressed. Provide surveillance of the ERA as
necessary.

Environmental Protection

Provides support to ensure compliance with environmental regulations and .
Hanford Site requirements.

Hanford Restoration Operations/Decommissioning Engineering

Prepares and issues the decommissioning wark plan which includes
sampling for XRF analyses. Prepares necessary information (engineering
costs, alternative descriptions) required for the EE/CA. Obtains
excavation permit, equipment, and supplies to conduct removal and
related activities. Coordinates labor, egquipment, and conducts the

removal and interim stabilization. Provides field supervision for the

removal and related activities. Prepare summary letter report of the
ERA removal and related activities.

Pacific Northwest Laboratory Cultural Resources

Provide documentation and support necessary to obtain the excavation
permit.

Rastoration Safety DOocumentation

Prapares and issues required activity safety document(s).

300 Area Landlord

Provides assistance as necessary to expedite any/all activities.
Provides coordination with routine area activities.

Regulatory Analysis

Provides information and guidance on environmental regulations.
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Environmental Projects -

Provides information on other projects being planned or conducted in the
area of the process trenches.

Grounds Maintenance and Equipment Operations (0SS)

Provides equipment and equipment operator as necessary in support of the
ERA.

5.0 DOCUMENTATION AND RECORDS

The documents generated during the ERA will be categorized in accordance
with the Hanford Federal Facility Agreement and Consent Order. All documents
except the ERA Proposal will be considered secondary documents. The ERA
Proposal (primary document) prepared by Westinghouse Hanford Company, will be
reviewed by the regulators (EPA and Ecology) and DOE-RL. After the regulatory
review, a 30-day public comment perjod is scheduled. Following the public
comment period the EPA is expectaed to issue an Action Memorandum which
officially documents approval of the ERA.

Internal review and approval of documents required to perform the ERA
will be conducted to ensure the activities are performed in a safe and
effective manner. The appropriate organizations which implement an activity

will review and approve the documentation in conjunction with safety and
quality assurance.

Records and reports generated during the ERA will be forwarded to the
EEG for inclusion in the project records maintained by the Project Engineer in
accordance with WHC-CM-7-7, "Environmental Investigation and Characterization
Manual," EII 1.6, "Records Management." The appropriate records will be

incorporated into an administrative record, which will be available for public
reviaw,

6.0 QUALITY ASSURANCE

Quality assurance for the ERA will be addressaed in the Decommissioning
Work Plan which will refer to the 300-FF-1 Wok Plan and/or Environmental
Investigation Instruction (EII) requirements as appropriate. The Quality
Assurance personnel will perform routine surveillance activities to ensure
compliance with controlling documents.
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7.0 FINANCIAL AND PROJECT TRACKING REQUIREMENTS.

Westinghouse Hanford Environmental Engineering will have the overall
responsibility for planning and controlling the ERA activities, providing
effective technical, cost, and schedule baseline management. The management
control system used for this project must meet the requirements of DOE Order
4700.1, Project Management Systam (DOt 1987}, and DOE Order 2250.1 B, "Cost
and Schedule Caontrol Systems Criteria for Contract Performance Measurement,”
(DOE 1985). The Westinghouse Hanford Management Contral System (MCS) meets
these requirsments. The primary goals of the Westinghouse Hanford MCS are to
provide methods for planning, authorizing, and controlling work so that it can
be completed on schedule and within budget, and to ensure that all planning
and work performance activities are technically sound and in conformance with
management and quality requirements. -

8.0 REFERENCES
DOE, 1985, Cost and Schedule Control Systams Criteria for Contract Performance

Measurement, OCE Order 2250.18, U.S. Department of Energy, Washington, D.C.

DOE, 1987, Project Management System, DOE COrder 4700.1, U.S. Department of
Energy, Washington, O0.C.

Ecology et al., 1989, Hanford Federal Facility Agreement and Consent Order,
Washington Department of Ecoalogy, U.S. Environmental Protection Agency, and
Department of Energy, Olympia, Washington.
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